COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C21256 ESTI MATE

PCN: 21256- BI D

CONTRACT DESCRI PTI ON:

US24 - 8TH ST TO WEST OF MANI TQU
PROJECT NO STMD242- 077
US24 - 8TH ST TO WEST OF MANI TQU SPRI

NAME OF ROAD:

PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
HAM LTON CONSTRUCTI ON CO.

COFRS REPORTI NG CATEGORY: 2

Page 1
ESTI MATE RUN 04/ 15/ 2020

ESTI MATE SUMVARY 15:13:33

NO 0008 PROG

TIME CHARGED: 85.0 DAYS TI ME ALLOW 154 WORK DAYS
PERCENT TI ME: 55.19 ORI G TI ME ALLOW 154 WORK DAYS
NGS

04/ 15/ 2020 DATE TI ME STARTED 06/10/2019

06/ 24/ 2019

PAY PERI OD ENDI NG

P. 0. BOX 659 DATE LET 03/ 28/ 2019 DATE WORK BEGAN
DATE AWARDED 04/ 18/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/06/2019 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746- 2426 DATE NOTI CE TO PROCEED 06/ 10/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 10, 612, 864. 40 PARTI Cl PATI NG $  6,548,217.07 $ 607, 487. 75
AWARD PRQIJECT AMT: $ 9,699,261.40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 61. 70% TOTAL EARNI NGS 6,548, 217. 07 607, 487.75
FUNDS AVAI LABLE: $ 4,064, 647.33 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6,548, 217. 07 607, 487. 75
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 145, 488. 92 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 6,402, 728. 15 607, 487. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 6,402, 728. 15 607, 487. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 607,487.75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00201

202- 00203

202- 00206

202- 00220

202- 00240

202- 00246

202- 00250

202-01130

202- 01300

202- 06000

C21256

*Renova

Renova

Renpva

Renova

Renpva

*Renoval

*Renova

*Renoval

*Renova

*Renoval

Renpva

21256-BI D
STMD242- 077

ROADWAY 21256

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON
Del i neat or
Curb

Curb and Cutter

Concrete Curb Ranp

Mat

Asphal t

Asphalt Mat (Pl aning)

Asphal t Mat (Pl ani ng) (Special)

Pavenent

Mar ki ng

Guar dr ai

Type 3

End Anchor age

Det our

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
284. 000
EACH
7. 00000
3, 467. 000
LF
5. 00000
5. 000
LF
2. 50000
9. 000
sy
12. 00000
983. 000
5%
15. 00000
270, 620. 000
5%
2. 00000
5, 346. 000
5%
12. 00000
169, 548. 000
SF
0. 52000
6, 269. 000
LF
2. 75000
11. 000
EACH
220. 00000
1. 000
LS

1, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

231, 049. 000
0. 000

231, 049. 000

4, 322.000
0. 000

4,322. 000

2,401. 000
0. 000

2,401. 000

3, 375.
1,222
4,597

000
000
000

6. 000
3. 000
9. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 15/ 2020

3, 360

660.

.00

.00

.00

.00

.00

.00

.00

.00

50

.00

15:13: 33

AMOUNT

462,098

51, 864

1,248

12, 641.

1,980

.00

.00

.00

.00

.00

00

00

52

75

00

.00



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

203- 00060

203- 01500

203- 01594

203- 01597

207- 00205

208- 00002

208- 00020

208- 00045

208- 00070

208- 00103

208- 00105

C21256

21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

ROADWAY 21256

Enbanknent

Mat eri al

(Conplete In Place)

Bl adi ng

Conbi nati on Loader

*Pot hol i ng

*Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
329. 000
cy
55. 00000
20. 000
HOUR
135. 00000
20. 000
HOUR
75. 00000
40. 000
HOUR
204. 00000
194. 000
cy
31. 50000
925. 000
LF
4. 50000
0. 000
LF
2. 75000
1. 000
EACH
2, 000. 00000
1. 000
EACH
3, 750. 00000
200. 000
HOUR
50. 00000
40. 000
HOUR

105. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000
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ESTI MATE RUN 04/ 15/ 2020

337.

.00

.00

.00

.00

.00

50

.00

.00

.00

.00

.00

15:13: 33

AMOUNT

2,587

2,000

3,750

8, 825

.00

.00

.00

.00

.00

50

.00

00

00

00

.00



CONTI D

PREV QTY/

ROADWAY 21256

CAT NO0200

0115 208-00106

0120

208- 00107

0125

208- 00300

0130

210- 04200

0135

212-00006

0140

212-00032

0145

213- 00004

0150

213- 00061

0155

240- 00010

0160

240- 00020

0165 304-06007

C21256
21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Tenporary Berms

*Adj ust Guardrail

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

of Nests

*Renoval

Netting

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
HOUR
150. 00000
60. 000
HOUR
100. 00000
200. 000
LF
20. 00000
655. 000
LF
16. 00000
0. 400
ACRE
884. 50000
0. 400
ACRE
2, 325. 00000
0. 400
ACRE
2, 800. 00000
80. 000
LB
2. 75000
0. 000
HOUR
104. 50000
0. 000
%
3. 00000
401. 000
cy

100. 00000

QrY TH'S PERI OD
QTY TO DATE

20.
. 000
20.

. 500
. 000
. 500

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000
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ESTI MATE RUN 04/ 15/ 2020

10, 480

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

15:13: 33

AMOUNT

26, 925

750.

10, 480

2,000

00

00

.00

00

.00

.00

.00

.00

.00

.00

00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21256-BI D ESTI MATE RUN 04/ 15/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0008 15:13: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0170 304-08002  Aggregate Base Course (Shoul der Material) 665. 000 0. 000
cY 0. 000 0. 00
95. 00000 0. 000 0. 00
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 164. 430
TON 19. 000 2,959. 25
155. 75000 183. 430 28, 569. 22
0180 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 404. 800 23. 860
TON 0. 000 0. 00
95. 50000 23. 860 2,278.63
0185 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 38, 017. 000 29, 733. 580
TON 0. 000 0. 00
84. 25000 29, 733. 580 2,505, 054. 12
0190 411-10255  *Enulsified Asphalt (Sl ow Setting) 13, 880. 000 9, 751. 000
GAL 0. 000 0. 00
3. 00000 9, 751. 000 29, 253. 00
0195 506-01020 Geogri d Rei nf orcenment 1, 115. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0200 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) (31" M3S) 5, 975. 000 3, 299. 500
LF 1, 124.500 25, 863. 50
23. 00000 4,424.000 101, 752. 00
0202 606-00350 Gdrail Ty 3 (D) (6-3) 950. 000 950. 000
LF 0. 000 0. 00
35. 76710 950. 000 33,978.75
0205 606-01340 *End Anchorage Type 3D 6. 000 3. 000
EACH 2.000 1, 600. 00
800. 00000 5. 000 4, 000. 00
0206 900-00007  Added Item (Each)/ Reset Quadguard End Treat ment 1. 000 1. 000
EACH 0. 000 0. 00
8, 728. 75000 1.000 8,728.75
0208 614-85130 I mpact Atten (Quadguard I1) 1. 000 0. 000
EACH 0. 000 0. 00

29, 952. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0210

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

606- 01370

606- 01380

606- 02005

608- 00010

609- 60011

612- 00001

612- 00002

612- 00003

612-00021

612- 00041

612-00042

C21256
21256-BID
STMD242- 077

ROADWAY 21256

| TEM
DESCRI PTI ON

*Transi tion Type 3G

*Transi tion Type 3H

*End Anchorage (Fl ared)

*Concrete Curb Ranp

*Curb Type 6 (Section M

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

(Type I)

(Type 11)

(Type 111)

(Type 1) (Barrier)

(Flexible) (Type 1)

(Flexible) (Type I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9. 000
EACH
3, 100. 00000
10. 000
EACH
1, 600. 00000
5. 000
EACH
2, 300. 00000
15. 000
%
190. 00000
3, 497. 000
LF
8. 50000
419. 000
EACH
16. 00000
207. 000
EACH
17. 25000
82. 000
EACH
18. 00000
76. 000
EACH
55. 00000
6. 000
EACH
55. 00000
5. 000
EACH

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
3. 000
4.000

3. 000
2.000
5. 000

3. 000
1. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 15/ 2020

9, 300.

3, 200.

2, 300.

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

15:13: 33

AMOUNT

12, 400.

8, 000.

9, 200.

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21256-BI D ESTI MATE RUN 04/ 15/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0008 15:13: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0265 625-00000  *Construction Surveying 1. 000 0.130
LS 0. 750 32, 025. 00
42, 700. 00000 0. 880 37,576. 00
0270 626- 00000 *Mobi | i zati on 1. 000 0.910
LS 0. 000 0. 00
960, 000. 00000 0.910 873, 600. 00
0275 627-00009 *Modi fi ed Epoxy Pavenment Marking(lnlaid) 494. 000 0. 000
GAL 0. 000 0. 00
60. 00000 0. 000 0. 00
0280 627-00011 *Pavenent Mar ki ng Paint (Waterborne) 1, 823. 000 1, 534. 000
GAL 0. 000 0. 00
31. 00000 1, 534. 000 47, 554. 00
0285 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 16, 131. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0290 627-30405 *Preformed Thernopl astic Paverent Marking 1, 368. 000 511.500
(Wor d- Synbol )
SF 0. 000 0. 00
16. 00000 511.500 8,184. 00
0295 627-30410 *Preforned Thernopl astic Pavenent Marking (Xwal k- St op 4,990. 000 3, 987. 000
Li ne
) SF 0. 000 0. 00
11. 00000 3,987. 000 43, 857. 00
0300 630-00000  *Flaggi ng 2, 302. 000 1, 763. 250
HOUR 0. 000 0. 00
32. 00000 1,763. 250 56, 424. 00
0305 630-00007 *Traffic Control Inspection 80. 000 55. 000
DAY 0. 000 0. 00
312. 00000 55. 000 17, 160. 00
0310 630-00012 *Traffic Control Management 200. 000 112. 000
DAY 17.000 22,270.00
1, 310. 00000 129. 000 168, 990. 00
0315 630-00031 *Courtesy Patrol 600. 000 214.750
HOUR 0. 000 0. 00

125. 00000 214.750 26, 843. 75



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21256-BI D ESTI MATE RUN 04/ 15/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0008 15:13: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0320 630-00040 Traffic Incident Managenment Plan Devel opnent 1. 000 0. 500
LS 0. 000 0.00
500. 00000 0.500 250. 00
0325 630-00041  Traffic Incident Management Plan |nplementation 6. 000 2.500
MON 0. 000 0. 00
300. 00000 2.500 750. 00
0330 630-80001 *Fl ashi ng Beacon (Portabl e) 5. 000 1.500
EACH 0. 000 0.00
300. 00000 1.500 450. 00
0335 630-80336 *Barricade (Type 3 M B) (Tenporary) 8. 000 3. 000
EACH 0. 000 0. 00
80. 00000 3. 000 240. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 52. 000 26. 000
EACH 0. 000 0.00
30. 00000 26. 000 780. 00
0345 630-80342 *Construction Traffic Sign (Panel Size B) 111. 000 27.500
EACH 0. 000 0. 00
35. 00000 27.500 962. 50
0350 630-80348 *Construction Information Sign 4.000 2.000
EACH 0. 000 0. 00
220. 00000 2.000 440. 00
0355 630- 80355 *Portabl e Message Sign Panel 6. 000 1.500
EACH 0. 000 0. 00
3, 720. 00000 1.500 5, 580. 00
0360 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ype) EACH 0. 000 0. 00
1, 580. 00000 1.500 2,370.00
0365 630-80360  *Drum Channel i zi ng Devi ce 104. 000 50. 500
EACH 0. 000 0. 00
17. 00000 50. 500 858. 50
0370 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0375

0380

0385

0390

0395

0400

0405

0410

0415

0420

0425

630- 80370

630-80371

630- 80380

630- 80511

630- 85010

630- 85041

700- 70010

700-70011

700- 70012

700- 70016

700- 70019

C21256

21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

ROADWAY 21256

Concrete Barrier (Tenporary)

Reset Concrete Barrier (Tenporary)

*Traffic Cone

*Mobi | e Pavenent Marki ng Zone

I mpact Attenuator (Tenporary)

*Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent Incentive

F/ A Fuel Cost Adj ustnment

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 960. 000
LF
50. 00000
2, 940. 000
LF
12. 00000
500. 000
EACH
10. 00000
1. 000
LS
3, 500. 00000
3. 000
EACH
5, 750. 00000
255. 000
DAY
440. 00000
100, 000. 000
FA
1. 00000
7, 500. 000
FA
1. 00000
125, 000. 000
FA
1. 00000
40, 000. 000
FA
1. 00000
50, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

480. 000
0. 000
480. 000

714.000
414. 000
1,128. 000

175. 000
0. 000
175. 000

0. 000
0. 000
0. 000

1.500
0. 000
1.500

172. 000
5. 000
177.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 745. 840
0. 000
3, 745. 840

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 04/ 15/ 2020

4,968

2,200

.00

00

.00

.00

.00

00

.00

.00

.00

.00

.00

15:13: 33

AMOUNT

24,000

13,536

1, 750

8, 625

77, 880

3,745

00

00

00

.00

00

00

.00

.00

.00

84

.00



CONTI D:

C21256

21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 10
ESTI MATE RUN 04/ 15/ 2020

CAT NO0200

0430 700-70023

0435 700-70025

0440 700-70210

0445 700- 70380

CAT NO0201

0450 201-00001

0455

202- 00010

0460

202- 00024

0465

202- 00027

0470

202- 00090

0475 202-00195

ROADWAY 21256

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Lights (Reset Light Standard)

F/ A Erosion Control

ROADWAY 21256 Part B

Clearing and Grubbing

Renoval of Tree

Renoval of Enbanknment Protector Type 5

Renoval of Riprap

*Renmpoval of Delineator

Renoval of Medi an Cover

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
19, 200. 000
FA
1. 00000
80, 000. 000
FA
1. 00000
8, 000. 000
FA
1. 00000
4, 000. 000
FA
1. 00000
CAT 0200
0. 800
ACRE
14, 000. 00000
29. 000
EACH
175. 00000
1. 000
EACH
800. 00000
300. 000
sy
25. 00000
19. 000
EACH
7.00000
1, 245. 000
%

3. 00000

CURRENT AMI $ 7,176,361.91$

15:13: 33
PREV QTY/ AMOUNT
QrY TH S PERI OD TH S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0.00
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0.00

121,523.75% 4,752,770. 83

0. 800
0. 000 0.00

0. 800 11, 200. 00

1. 000
4. 000 700. 00
5. 000 875. 00

1. 000
0. 000 0.00
1. 000 800. 00

300. 000
0. 000 0. 00

300. 000 7, 500. 00

0. 000
0. 000 0.00
0. 000 0.00

1, 226. 000
0. 000 0. 00

1, 226. 000 3,678. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21256-BI D ESTI MATE RUN 04/ 15/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0008 15:13: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0480 202-00200 Renoval of Sidewal k 214. 000 214.000
Sy 0. 000 0. 00
6. 00000 214.000 1, 284. 00
0485 202-00203 Renoval of Curb and Cutter 2,601. 000 2,578.000
LF 0. 000 0. 00
2.50000 2,578. 000 6, 445. 00
0490 202- 00206 Renoval of Concrete Curb Ranp 52. 000 52. 000
Sy 0. 000 0. 00
12. 00000 52. 000 624. 00
0495 202-00220 Renoval of Asphalt Mat 1, 781. 000 972. 000
sy 400. 000 6, 000. 00
15. 00000 1,372.000 20, 580. 00
0500 202-00250 *Renoval of Pavenent Marking 7,381. 000 1, 490. 000
SF 0. 000 0. 00
0.52000 1, 490. 000 774.80
0505 202-00810 *Renoval of Gound Sign 15. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0.00
0510 202-00821 *Renoval of Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0515 202-00827 *Renoval of Pull Box 4.000 1. 000
EACH 3. 000 750. 00
250. 00000 4. 000 1, 000. 00
0520 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 1.000 4,500. 00
4,500. 00000 1. 000 4,500. 00
0525 202-01130 *Renoval of Guardrail Type 3 1, 236. 000 812. 000
LF 0. 000 0. 00
2. 75000 812. 000 2,233.00
0530 202-01300 *Rerpval of End Anchorage 4.000 1. 000
EACH 0. 000 0. 00

220. 00000 1. 000 220. 00



CONTI D

ROADWAY 21256 Part B

CAT NO0201

0535 203-00000

0540

203- 01597

0545

207- 00205

0550

208- 00008

0555

208- 00035

0560

208- 00045

0565

208- 00070

0570

208- 00103

0575

208- 00105

0580

208- 00106

0585 208-00207

C21256

21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

Uncl assi fied Excavation

*Pot hol i ng

*Topsoi |

*Erosi on Log Type 2 (12 Inch)

*Aggr egat e Bag

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 596. 000
cy
50. 00000
120. 000
HOUR
204. 00000
350. 000
cy
31. 50000
6, 650. 000
LF
7.50000
635. 000
LF
6. 75000
2.000
EACH
2, 000. 00000
4. 000
EACH
3, 750. 00000
500. 000
HOUR
50. 00000
600. 000
HOUR
105. 00000
300. 000
HOUR
150. 00000
135. 000
DAY

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
. 000
. 000

26. 250
0. 000
26. 250

0. 000
0. 000
0. 000

2,370.
0. 000
000

000

2,370.

. 000
0. 000
. 000

2.000
0. 000
2.000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

26. 000
6. 000
32. 000

Page 12

ESTI MATE RUN 04/ 15/ 2020

15,700

300

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:13: 33

AMOUNT

64, 950

5, 355

17,775

4,286

4, 000

15, 000

1, 600

00

00

.00

00

25

00

00

.00

.00

.00

00



CONTI D

CAT NO0201

0590

0595

0600

0605

0610

0615

0620

0625

0630

0635

0640

208- 00400

210- 00815

210- 01000

211- 03005

212-00006

212-00032

213- 00002

213- 00061

214- 00205

214-00350

216- 00201

C21256

21256-BID
STMD242- 077

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY 21256 Part B
Water Control 1. 000
LS
45, 000. 00000
*Reset Sign Panel 1. 000
EACH
250. 00000
*Reset Fence 494. 000
LF
25. 50000
Dewat eri ng 1. 000
LS
15, 000. 00000
*Seedi ng (Native) 0. 800
ACRE
884. 50000
*Soi | Conditioning 0. 800
ACRE
2, 325. 00000
*Mil ching (Weed Free Hay) 0. 800
ACRE
3, 250. 00000
*Mul ch Tackifier 160. 000
LB
2.75000
*Deci duous Tree (5 Gallon Container) 29. 000
EACH
110. 00000
*Deci duous Shrub (5 Gallon Contai ner) 34.000
EACH
55. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 100. 000
Cl ass

SY
2.75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 750
0. 250
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 04/ 15/ 2020

3,750

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

15:13: 33

AMOUNT

45, 000

15, 000

1, 625.

00

.00

.00

00

.00

.00

00

.00

.00

.00

.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21256-BI D ESTI MATE RUN 04/ 15/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0008 15:13: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0645 216-00301 *Turf Reinforcement Mat (Cl ass 1) 10. 000 0. 000
Sy 0. 000 0. 00
13. 00000 0. 000 0. 00
0650 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
104. 50000 0. 000 0. 00
0655 240-00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0660 304-06000  Aggregate Base Course (Cl ass 6) 2, 000. 000 791. 000
TON 0. 000 0. 00
60. 00000 791. 000 47, 460. 00
0665 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 35. 000 0. 000
TON 0. 000 0. 00
155. 75000 0. 000 0. 00
0670 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 867. 000 336. 950
TON 0. 000 0. 00
95. 50000 336. 950 32,178.73
0675 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 446. 000 0. 000
TON 0. 000 0. 00
84. 25000 0. 000 0. 00
0680 411-10255 *Enulsified Asphalt (Sl ow Setting) 260. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0685 503-00018 *Drilled Shaft (18 Inch) 18. 000 10. 000
LF 8. 000 2,360. 00
295. 00000 18. 000 5,310. 00
0690 503-00036 *Drilled Shaft (36 Inch) 15. 000 15. 000
LF 0. 000 0. 00
395. 00000 15. 000 5,925. 00
0695 503-00042 *Drilled Shaft (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00

425. 00000 17. 000 7,225.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21256-BI D ESTI MATE RUN 04/ 15/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0008 15:13: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0700 503-00048 *Drilled Shaft (48 Inch) 44.000 44.000
LF 0. 000 0. 00
475. 00000 44.000 20, 900. 00
0705 503-00054 *Drilled Shaft (54 Inch) 0. 000 0. 000
LF 0. 000 0. 00
535. 00000 0. 000 0.00
0710 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 287.500 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0715 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
3,100. 00000 0. 000 0.00
0720 606-01380 *Transition Type 3H 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0725 606- 02005 *End Anchorage (Fl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0.00
0730 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0735 608-00000 *Concrete Sidewal k 735. 000 735. 000
SY -416. 000 -20, 800. 00
50. 00000 319. 000 15, 950. 00
0740 608-00010 *Concrete Curb Ranp 99. 000 48. 000
Sy 10. 000 1, 900. 00
190. 00000 58. 000 11, 020. 00
0745 609-21011 *Curb and CGutter Type 2 (Section I-M 2,499. 000 0. 000
LF 238. 000 3,867.50
16. 25000 238. 000 3,867.50
0750 609-21013 *Curb and CGutter Type 2 (Section I-M (Special) 364. 000 230. 000
LF 134. 000 3,752.00

28. 00000 364. 000 10, 192. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21256-BI D ESTI MATE RUN 04/ 15/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0008 15:13: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0755 609-21020 *Curb and CGutter Type 2 (Section Il-B) 92. 000 28. 000
LF 64. 000 1, 792.00
28. 00000 92. 000 2,576. 00
0760 609-21021 *Curb and CGutter Type 2 (Section II-M 1, 079. 000 541. 000
LF 538. 000 11, 298. 00
21. 00000 1, 079. 000 22,659. 00
0765 610-00026 *Medi an Cover Material (6 Inch Patterned Concrete) 7,031. 000 0. 000
SF 158. 000 1, 738. 00
11. 00000 158. 000 1, 738. 00
0770 612-00001  *Delineator (Type I) 11. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0775 612-00002  *Delineator (Type II) 15. 000 0. 000
EACH 0. 000 0. 00
17. 25000 0. 000 0. 00
0780 612-00003 *Del i neator (Type II1I) 7.000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0785 613-00206 *2 Inch Electrical Conduit (Bored) 540. 000 369. 000
LF 0. 000 0. 00
18. 50000 369. 000 6, 826. 50
0790 613-00306 *3 Inch Electrical Conduit (Bored) 1, 000. 000 711.000
LF 0. 000 0. 00
19. 00000 711. 000 13, 509. 00
0795 613-07005 *Type Five Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
1,112. 00000 5. 000 5, 560. 00
0800 613-10000 *Wring 1. 000 0. 000
LS 1. 000 6, 500. 00
6, 500. 00000 1. 000 6, 500. 00
0805 613-13006 *Lumi naire (LED) (6,000 Lunens) 4,000 3. 000
EACH 1.000 885. 00

885. 00000 4. 000 3, 540. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21256-BI D ESTI MATE RUN 04/ 15/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0008 15:13: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0810 614-00011 *Sign Panel (Class I) 139. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0815 614-00012 *Sign Panel (Class I1) 173. 000 0. 000
SF 0. 000 0. 00
19. 50000 0. 000 0.00
0820 614-00014  *Lighted Street Name Sign (Inst Only) 4.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0825 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0830 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 15. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0835 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 8. 000 4,920. 00
615. 00000 8. 000 4,920.00
0840 614-70336 *Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 16. 000 12, 160. 00
760. 00000 16. 000 12, 160. 00
0845 614-70448 *Traffic Signal Face (12-12-12-12) 6. 000 0. 000
EACH 6. 000 5, 400. 00
900. 00000 6. 000 5, 400. 00
0850 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 1.000 21, 150. 00
21, 150. 00000 1. 000 21, 150. 00
0855 614-72860 *Pedestrian Push Button 3.000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0860 614-72863 *Pedestrian Push Button Post Assenbly 5. 000 5. 000
EACH 0. 000 0. 00

1, 105. 00000 5. 000 5,525. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21256-BI D ESTI MATE RUN 04/ 15/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0008 15:13: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0865 614-72886 *Intersection Detection System (Camnera) 4.000 0. 000
EACH 4.000 25, 200. 00
6, 300. 00000 4. 000 25, 200. 00
0870 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 19, 200. 00
19, 200. 00000 1. 000 19, 200. 00
0875 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 1.000 19, 950. 00
19, 950. 00000 1. 000 19, 950. 00
0880 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 20, 250. 00
20, 250. 00000 1. 000 20, 250. 00
0885 614-81525 *Traffic Signal-Light Pole Steel (2-25&0 Foot Mast 1. 000 0. 000
Ar
" EACH 1.000 30, 000. 00
30, 000. 00000 1. 000 30, 000. 00
0890 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 2.000 6, 000. 00
3, 000. 00000 2.000 6, 000. 00
0895 614-86800  *Uninterrupted Power Supply 1. 000 0. 000
EACH 1.000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0900 614-87412 *Fiber Optic Cable (Single Mdde) (12 Strands) (Install 25. 000 0. 000
nl
y) LF 25. 000 500. 00
20. 00000 25. 000 500. 00
0905 615-00150 Embanknent Protector (Special) 1. 000 0. 000
EACH 1.000 2, 000. 00
2,000. 00000 1. 000 2,000. 00
0910 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 148. 000 0. 000
GAL 0. 000 0. 00
40. 00000 0. 000 0.00
0915 627-01010 *Preformed Pl astic Pavement Marking (Type 1) (Inlaid) 5, 651. 000 0. 000
SF 0. 000 0. 00

11. 00000 0. 000 0. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21256-BI D ESTI MATE RUN 04/ 15/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0008 15:13: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0920 627-30405 *Preformed Thernopl astic Pavement MarKking 303. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0925 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 1, 600. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0930 630- 00000 *Fl aggi ng 500. 000 0. 000
HOUR 267. 250 8, 552. 00
32. 00000 267. 250 8, 552. 00
0935 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0940 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 2. 000
EACH 0. 000 0.00
30. 00000 2.000 60. 00
0945 630-80342 *Construction Traffic Sign (Panel Size B) 38. 000 7.500
EACH 0. 000 0. 00
35. 00000 7.500 262. 50
0950 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0. 00
3, 720. 00000 2.000 7,440. 00
0955 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 580. 00000 0. 000 0. 00
0960 630-80360 *Drum Channel i zi ng Devi ce 75. 000 1.000
EACH 0. 000 0. 00
17. 00000 1. 000 17. 00
0965 630-80370 Concrete Barrier (Tenporary) 2,568. 000 1, 284. 000
LF 0. 000 0. 00
50. 00000 1, 284. 000 64, 200. 00
0970 630-80371 Reset Concrete Barrier (Tenporary) 3, 564. 000 1, 782. 000
LF 0. 000 0. 00

12. 00000 1, 782. 000 21, 384. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21256-BI D ESTI MATE RUN 04/ 15/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0008 15:13: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0975 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0.00
0980 630-85010 I mpact Attenuator (Tenporary) 5. 000 2.000
EACH 0. 000 0.00
5, 750. 00000 2.000 11, 500. 00
0985 630-85041 *Mbbi | e Attenuator 30. 000 9. 000
DAY 17. 000 7,480. 00
440. 00000 26. 000 11, 440. 00
0990 632-00000 Ni ght Work Lighting 1. 000 0. 500
LS 0. 000 0.00
40, 000. 00000 0.500 20, 000. 00
0995 700-70195 F/A Uilities and Miintenance of Field Facilities 75, 000. 000 27,582. 760
FA 13, 219. 000 13, 219. 00
1. 00000 40, 801. 760 40, 801. 76

CAT 0201 CURRENT AMI $ 1,717,702.22$ 246,973.50% 824, 354. 04
CAT NO0300 STRUCTURES 21256

1000 202-00425 Renoval of Bridge Railing 2,314. 000 845. 000
LF 620. 000 4, 960. 00
8. 00000 1, 465. 000 11, 720. 00
1005 202-00453  *Renpval of Portions of Present Structure (Class 2) 437.000 379. 550
5% 0. 000 0.00
350. 00000 379. 550 132, 842. 50
1010 202-00460 *Renoval of Portions of Present Structure (C ass 3) 25. 000 1. 260
SY 0. 000 0. 00
1, 000. 00000 1.260 1, 260. 00
1015 206- 00065 *Structure Backfill (FlowFill) 4.000 0. 000
cY 0. 000 0.00
1, 750. 00000 0. 000 0. 00
1020 515-00120  *Waterproofing (Menbrane) 5, 338. 000 3, 466. 000
5% 0. 000 0. 00

19. 25000 3, 466. 000 66, 720. 50



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21256-BI D ESTI MATE RUN 04/ 15/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0008 15:13: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES 21256

1025 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 789. 000 168. 000
LF 0. 000 0. 00
192. 00000 168. 000 32, 256. 00
1030 601- 03040 *Concrete Cass D (Bridge) 47.000 13. 000
cY 13. 000 20, 800. 00
1, 600. 00000 26. 000 41, 600. 00
1035 601- 03057 *Concrete C ass DR 59. 000 18.700
cY 0. 000 0. 00
2, 250. 00000 18. 700 42,075. 00
1040 601-51005 Gal vani ¢ Anodes 2,310. 000 468. 000
EACH 0. 000 0. 00
16. 50000 468. 000 7,722.00
1045 602- 00000 Rei nforcing Steel 5, 245. 000 4,343.190
LB 0. 000 0. 00
3. 75000 4,343.190 16, 286. 96
1050 606-11010 *Bridge Rail Type 10R 2,314. 000 845. 000
LF 439. 000 76, 825. 00
175. 00000 1, 284. 000 224,700. 00

CAT 0300 CURRENT AMI $ 1,128,390.25% 102,585.00% 577,182.96
CAT NO0301 STRUCTURES 21256 Part B

1055 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 780. 000 0. 000
Sy 0. 000 0.00
12. 00000 0. 000 0. 00
1060 202-00425 Renoval of Bridge Railing 312. 000 20. 000
LF 152. 000 1, 216. 00
8. 00000 172. 000 1, 376. 00
1065 202-00453  *Renpval of Portions of Present Structure (Class 2) 24. 000 0. 000
5% 0. 000 0.00
350. 00000 0. 000 0. 00
1070 202-00460 *Renoval of Portions of Present Structure (C ass 3) 5. 000 0. 000
SY 0. 000 0. 00

1, 000. 00000 0. 000 0.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21256-BI D ESTI MATE RUN 04/ 15/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO 0008 15:13: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES 21256 Part B

1075 202-00502  *Renoval of Portions of Present Structure 23.000 2.500
(&% 20. 500 19, 475. 00
950. 00000 23.000 21, 850. 00
1080 206- 00000 Structure Excavation 460. 000 410. 000
cY 50. 000 2, 750. 00
55. 00000 460. 000 25, 300. 00
1085 206- 00065 *Structure Backfill (FlowFill) 15. 000 15. 000
(&% 0. 000 0.00
1, 750. 00000 15. 000 26, 250. 00
1090 206-00100 Structure Backfill (Cdass 1) 0. 000 0. 000
cY 0. 000 0. 00
70. 00000 0. 000 0.00
1095 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0.00
0. 01000 0. 000 0. 00
1100 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
0. 01000 0. 000 0.00
1105 210-01000 *Reset Fence 76. 000 0. 000
LF 0. 000 0.00
25. 50000 0. 000 0. 00
1110 420-00112 Ceotextile (Drainage) (Cass 1) 1, 308. 000 150. 000
SY 152. 000 456. 00
3. 00000 302. 000 906. 00
1115 502-11274 Steel Piling (HP 12x74) 286. 000 286. 000
LF 0. 000 0.00
225. 00000 286. 000 64, 350. 00
1120 506-00224 Ri prap (24 Inch) 1, 012. 000 200. 000
cY 0. 000 0. 00
100. 00000 200. 000 20, 000. 00
1125 506- 00612 Matrix Riprap (12 Inch) 120. 000 0. 000
(&% 24. 000 7, 200. 00

300. 00000 24.000 7,200.00



CONTI D:

C21256
21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 23
ESTI MATE RUN 04/ 15/ 2020

CAT NO0301

1130 515-00120

1135 515-00400

1140 601-03040

1145 601-06100

1150 601-51005

1155 602-00000

1160 602-00020

1165 606-11010

CAT NO0400

1170 620-00002

1175 620-00012

STRUCTURES 21256 Part B

*\Wat er proof i ng (Menbrane)

*Concrete Seal er

*Concrete Cl ass D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

*Bridge Rail Type 10R

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

ESTI MATE NO: 0008 15:13: 33
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
579. 000 0. 000
sy 0. 000 0. 00
19. 25000 0. 000 0. 00
52. 000 0. 000
sy 0. 000 0. 00
55. 75000 0. 000 0. 00
98. 010 47.000
oY 51.010 81, 616. 00
1, 600. 00000 98. 010 156, 816. 00
4. 000 0. 000
oy 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
145. 000 0. 000
EACH 0. 000 0. 00
16. 50000 0. 000 0. 00
3, 493. 000 3, 245. 000
LB 248. 000 930. 00
3. 75000 3, 493. 000 13, 098. 75
16, 460. 000 0. 000
LB 15, 175. 000 22,762. 50
1. 50000 15, 175. 000 22, 762. 50
156. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $  556,410.02$ 136,405.50$% 359, 909. 25
1.000 1. 000
EACH 0. 000 0. 00
17, 500. 00000 1.000 17, 500. 00
1.000 1.000
EACH 0. 000 0. 00
11, 000. 00000 1.000 11, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 24

CONTI D: C21256
PCN: 21256-BID ESTI MATE RUN 04/ 15/ 2020
PRQIECT STMD242- 077 ESTI MATE NO 0008 15:13: 33

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1180 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2, 750. 00000 2.000 5, 500. 00
CAT 0400 CURRENT AMT $ 34,000.00 % 0.00% 34, 000. 00

PRQJECT TOTAL CURRENT AMI $10, 612, 864.40 $ 607, 487.75$ 6, 548, 217. 08



